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NOTICE INVITING 
TENDER 

 
 

Proposed Interiors of Branch Premises At Vasai For 

Stock Holding Corporation Of India Limited 
(SHCIL) 

 
 

1. Sealed tenders are hereby invited by the SHCIL for the above Work which is to be completed within a 

total period of 6 Weeks. 

 
2. The tender documents shall be available at SHCIL website: www.stockholding.co.in/shcilNotice.aspx 

as per tender set comprising of the following:- 

- Technical Bid with Commercial Conditions & Specifications.-(Part–I) 
- BOQ & Price Bid.–(Part II) 

 
3. A Pre-bid onsite meeting of all contractors will be held on Nov 9, 2018, 11am. at the Office of the SHCIL , 

shop no.113,  first floor,North Lane ,Vartak college Road, Vasai west, District Palghar- 401022., Written  
note on doubts  if any, shall be sent  in  advance by email or otherwise to Architects  office  on  or before 
Dated 07.10.2018 before 5.00 p.m. The contractors are further advised to submit the un conditional 
tenders. Conditional tenders are normally liable for rejection. 

 
4. The tender document shall be submitted to The Office  of Stock  Holding  Corporation  of India,12/14, 

UTI Building, Bank Street, Opp Old Custom House, Fort, Mumbai, Maharashtra  400023,  On  or 

before the last date of submission 16.Nov.2018 before 16.00 Hrs in a sealed cover in the tender  box 

kept at reception. 
The Tenders may be opened on the same day at 16.30Hrs subject to administrative 
convenience of the office. (Contractors may check date & time) 

 
5.  Tenderers are required to pay Earnest Money Deposit (EMD) of  Rs.17,500/-by  Crossed 

Demand Draft having remaining validity period of 90 days  from  the  date  of  submission  of 

tender document, drawn in favour of SHCIL, from a Nationalized/ scheduled  Bank  branch 

payable at Mumbai along with  the  tender.  Cheque in lieu of D.D.  Will not be accepted.  EMD will 

not bear any interest. 

 
6. EMD will be forfeited in the event of any evasion, refusal or delay on the part of tenderer to sign 

and execute the contract after acceptance of his tender.  EMD’s of unsuccessful tenderer will 

be refunded within 60 days from the date of opening Commercial bid without any interest. 

EMD of the successful tenderer will be adjusted against Initial Security Deposit. 

 
7. The offers submitted shall be valid for a period of 90 days from last date of submission of 

tender. 

 
8. The tenders shall be submitted in two separate envelopes, each sealed and clearly identified as 

to envelope no. ………. and contents as indicated below. These two envelopes shall be 

contained and sealed in a large envelope. This envelope shall be submitted as  per 

instructions with the name of work i.e. Proposed Interiors of Branch premises  For  Stock 

Holding Corporation of India (SHCIL) at Vasai Super scribed on the envelopes & addressed to 
 

Area Admin (Operations) Manager, 

Stock Holding Corporation of India 

Ltd.,12/14, UTI Building, Bank Street, 

Cross Lane, Near Old Custom House, 

Fort, Mumbai–400023 

http://www.stockholding.co.in/shcilNotice.aspx
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9. Full name & postal address with contact details and emailed of tenderer shall be written on 

the bottom left hand lower corner of the envelope. 

 
10. The tender submitted shall contain details/documents as listed below. Tenders without 

accompanying all details/documents listed below will be liable for rejection 

 
11. EnvelopeNo.1 

a. Complete set of tender document Part as issued, duly filled & signed by the tenderer 
 

 
on all pages. Addendum/corrigendum issued, if any, by the Employer, duly signed. 

 

 
c. Submittals as listed in the tender documents Part I. 

 
13. Envelope No. 2 

Envelope no.2 shall contain only Price Bid (Part II) both original and duplicate duly filled in and 

signed on each page by  the  tenderer.  No  commercial  or  technical  condition  or qualification 

of any sort shall be  indicated  by  the  tenderer  in  the  envelope  no.2,otherwise the tender 

shall be rejected. This envelope shall be super scribed as Envelope no.2 Bill of Quantities  

Proposed  Interiors  of  Branch  premises  For  Stockholding  Corporation  of  India at Vasai . 

 
14.  Acceptance of tender will rest with the employer who reserves right  to accept  or reject 

any or all tenders, in part or full, without assigning any reason thereof & do not find 

themselves to accept the lowest or any tender. Any tender who does not fulfill any of the 

prescribed conditions would be liable to be rejected. 

 
15.  Tenders received late on account of any reason whatsoever or by courier/ post will be 

liable for rejection. 

 
16. The Prequalified contractors who can complete the job successfully and timely inclusive of 

Electrical work and Voice & Data Cabling  Work;  Security Systems;  may  only apply for  this 

job. 

 
17. The Client reserves the right to negotiate or partly accept  any  or  all  the  tenders  received 

without assigning any reasons there of. Tenders who do not fulfllill all or any of the above 

conditions & conditions mentioned in  the  tender  document  or  are  in  complete  in  any 

respect  are  liable  to  be  rejected.  Any  discrepancies,  omissions,   ambiguities   in   the 

tender document for any doubt as to their  meaning  should  be  reported  in  writing  to  the 

office of the consultants, M/s.Nikita Engineers, who will review the position & where information 

sought is not clearly indicated or  specified,  the  consultants  will issue  a  clarifications  to  al 

lthe tenders as ‘Addendum No ’, which will become part of the contract document. 
 

 
18. The Client also reserves the right to divide  and  distribute  the  work,sectionwise  & itemwise. 

This may please to noted by the Tenderer. In such case,the decision will be solely at the 

discretion of client in consultation with M/s.Nikita Engineers, including that of  assignment  of 

works. 

 
19. You are advised to  ensure  strict  observation  of  commercial conditions  of  this  Tender  & also 

of the following requirements, 

a. Submission of a detailed Bar Chart indicating your scheduled program for all the major 
activities.This BarChart will be referred during the progress of the work to establish 
periodical landmarks of 
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achievement of work and the same shall be updated by the Contractor from time to time 

based on the then prevailing situation, if any. 

b. The onus of co-ordination with other Contractors/ Agencies for various trades will rest with 
the Contractor. 

 
c. All documents forming the tender  document  shall be  signed  &  sealed  by  the  tenderer.d. 

No part of the bill of quantities or drawing shal l be modified or deleted. 

e. The power required would be arranged by the client at a particular point  & the contractors 

will have to make their own arrangements for tapping the supply at various points by 

observing utmost security & safety measures. 
 

 
20. Contractors will have to make their own arrangement for water. However, if the water could be 

arranged by the Employer Free of cost, the same should be used carefully and without 

disturbing the requirements of the Employer. 
 

 
21. The Successful Tenderer will enter into Agreement with the Employer as per the format 

enclosed within 14 days after receipt of Work Order. 
 

 

22. The tender amount and rates quoted by the Bidder shall be inclusive of all taxes, duties, 

levies, royalties & any other incidental charges etc. However, only ‘Goods & Services 

Tax’(GST)shall be paid extra as applicable by the Client. 

 
 

23. No escalation in price will be payable for whatsoever reasons. Contractor shall furnish 

Indemnity bond to the Employee, as per Performa‘PF–3 attached with the tender 

indemnifying the latter against all claims by Government and other statutory authorities in 

this regard. 
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APPENDIX TO FORM OF TENDER 

 
 
 

Item Description 

ContractValue Total value of the Tender as accepted by the Employer.  

Date of Commencement 3(Three) days from the date of issue of acceptance letter or 

the date of issue of work order which ever is earlier. 

Time of Completion 6 weeks(SixWeeks) from the date of commencement. 

Liquidated Damages for 
Delay 

1.0% of Contract Value per week subject to a maximum limit 
of 10% of the contractvalue. 

Defects Liability Period 365 Days from the date of Completion as certified by the 
Engineer. 

Earnest Money Deposit 17,500/-by Demand draft drawn in favour of SHCIL. 

Mobilisation Advance Not Applicable. 

Insurance As per Clause no.15 of GCC. 

Payment of Interim Bills On account of 75% within 10 working days from date of 

submission of bill  by  the  Contractor  to  the 

Architect/Consultant   with   all   supporting    documents. 

Balance 25%  within  10  working  days  from  date  of 

submission of bill by the contractor to the Architect with all 

supporting documents and after certification of bill by the 

Architect. However, the employer reserves the right to 

scrutinize the bills & hold the payments, if any. 

Value of Interim Bill Minimum of Rs.4.00 lakh 

Initial Security Deposit 2.0% of Contract value by D.D inclusive of EMD. 

Payment of Final Bill Within 30 days from the date of certification of bill by the 

Consultant. 

Retention Money (RMD)/ 

Security Deposit  from 

Interim Bills 

10% of interim bills subject to a maximum of 10% of contract 

value including initial security deposit. 

Release of RMD /Security 

Deposit 

50% upon issue of Certificate of Completion and balance 

50% after completion of defects liability period and issue  of  

no dues certificate (final completion certificate). 

Arbitration As per Arbitration and Conciliation Act,1996. 
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LETTER OF OFFER 

 
Date:.To, 

Area Admin(Operations) Manager, 

StockHolding Corporation of India Ltd., 

12/14, UTI Building, BankStreet, 

CrossLane, Near Old Custom 

House, Fort, Mumbai–400023 
 

 
Dear Sir, 

 
Sub.:- Proposed Interiors of Branch premises For Stock Holding Corporation of India at 
Vasai Premises. 

 

1) Having obtained, scrutinized/ examined and understood the site, drawings, contract 

documents, specifications, Schedule of Quantities, relating to the tender for proposed 

interior work prepared invited by your Consultants, M/s.Nikita Engineers, having office  at 

uttam 2/1,Thane east 400603 

 

2) We the undersigned, hereby offer to execute, complete and maintain the proposed work in 

strict confirming with the said conditions of the contract documents for the items described 

in the tender at the item rates quoted by us in the tender within the stipulated time i.e. 

within 6 weeks from the date of issue of letter of intent/work order. 

 
2) We enclose here with in terest free Earnest Money amounting to Rs.17,500/- by DD and 

this sum shall be forfeinted in the event of failing to execute the contract when called upon 

to do so by accepting our tender. 

 
3) In the event of this tender being accepted value of tender including Earnest Money will be 

converted into part of Security Deposit. 

 
4) The Amount of Initial Security Deposit shall be 2.0% of the accepted value of Tender including 

Earnest Money Deposit. 

 
5) The 10% of gross value of work done will be deducted as Retention Money from each 

Interiorbill. 

The maximum amount of Retention Money shall be balance of the total Security Deposit of  

5% of contract value. This amount will be retained with SHCIL upto expiry of Defects Liability 

Period. 

 

We shall absolve the employer and architects from any loss, damages, action etc. Rate 

quoted by the tenderer shall be inclusive of all such expense.  

 

It is understood by me/us that the lowest or any tender will not necessarily be       

accepted. Name of person having power of Attorney to sign the Contract. 

 
Yoursfaithfully, 

 
 

Seal Address of Contractor. 
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SPECIAL INSTRUCTIONS 
 

Tenderers may specially note the following: 
 

 
1. Rates quoted in the Schedule of quantities by the tenderer shall remain  valid  through out the 

execution and until completion of work within accepted period of completion as well as during 

authorized extension in period. If EMPLOYER decides to place work order for additional 

scope of work in the same premises or to amend the original work order for additional scope 

of work in the same premises, the contractor shall be bound to accept the same, at rates 

agreed in the original work order; provided such work order or amendment isissued prior to 

completion of the work contained in the original work order. 

 
2. Rates to be filled in both figures and words. 

 
3. The item rates agreed at the time of acceptance of tender will remain valid  throughout 

currency of contract and fluctuations in the prices of any materials, equipment, labor, taxes, 

duties etc. will neither be considered at any stage during currency of contract nor be 

compensated. 
 

 
4. If the tenderer fails to accept the work order issued at the rates originally quoted by him  in  bid  

(and negotiated subsequently , if any) the Earnest Money shall be forfeited. 
 

 
5. Tenderers shall sign all pages and wherever  provided  in  the  tender  failing  which  the  tender 

may be rejected. The tenders shall be submitted in two-envelope system, in sealed  cover. 

Tenders which do not contain DD for EMD & that do not fulfill any of the conditions mentioned 

herein will be rejected. 
 

 
6. Adequate number of fire extinguishers, firstaid boxes, shall be provided on the site by the 
contractor. 

 

 
7. Watch and ward in respect of all plants, machinery, materials, etc. at site for us e in work shal 

be provided by contract or at his sole responsibility and cost. 

 

 
8. The contractor shall make his own arrangement to house his labor and staff for their services. 

 

 
9.  If for the same item appearing in different  sections,  quoted  rates  are  different,  then  the  

lowest quoted rate in such case will be treated as valid and will be applicable. 



SHCIL-VASAI 
 

COMMERCIAL/TECHNICAL BID 

 
SIGNATUREOFCONTRACTOR 9/37 

 

  

 

INSTRUCTIONS TO TENDERERS 

 

 
Instructions for Filling/Submitting Tenders: 

 

 
1. The tender shall be submitted only in the prescribed tender documents supplied by the 
consultants. Particulars of DD for the Earnest Money deposited shall be furnished at the bottom 
of the tender form. 

 
2. The tenderer should study all the tender documents carefully and understand the same 

including all instructions, conditions, drawings, and specifications etc., before quoting the 

rates. If there are any doubts, they should get clarification in writing but this shall not be a 

justification for submission of late tender or extension of opening date. Tender should be 

submitted  strictly  in  accordance  with  Consultants'   Drawings,  Specifications  and  other 

Tender Documents. The tenders should be submitted in the two envelopes  duly sealed by 

the contractors, as indicated in tender notice. No request for any change in  rates  or  

condition shall be entertained after receipt of tenderer. 

 
3. The Tenderer should visit the site and acquaint himself with the site  conditions before 

quoting. He is also expected to know about the availability of water supply, electricity supply, 

approach road, construction materials as per tender specifications and any other ancillary 

facilities since these are to be provided/ arranged by him (unless otherwise specified) at his 

cost to execute the works. All the above factors must be taken into account in the rates 

quoted. 

 
4. The Tenderer should  quote  his  rates  for all items  in  the Tender Schedule.  All the rates given  in 

the Tender schedules hould be written both in figures and words and where there is  a difference 

between the two, the rates given  in  words  wil lbe taken as  authentic.  Should there be any 

discrepancy between unit rate and amount; the unit rate will  be  considered  as  the correct. 

 
5. All taxes and duties, as applicable, shall be paid by the contractor.  Variation in taxes if any shall 

not be paid/recovered during the period of contract. 

 
6. All Tenders and subsequent communications, if any, should be submitted in two separate 

envelopes and put in a bigger cover (sealed with lac) boldly superscribed on the outer cover, 

Tender for, closing date and time and sent by hand delivery so as to reach the concerned 

authority as laid out in the tender form before the closing date and time or dropped in the 

tender box kept in the to The Office of Stock Holding Corporation of India,  12/14,  UTI 

Building, Bank Street, Opp Old Custom House, Fort, Mumbai, Maharashtra 400023 before 

closing date & time with the permission of the concerned authority. 

 
7. All entries in tender documents should be in English & in ink or typed. All corrections should 

be attested under full signature of the contractor. Corrections where necessary should be 

made by scoring the wrong words/figures by drawing a line across them and attesting these 

with full signature of the Contractor. These shal not be erased or overwritten. 

 
8. Every page of the Tender Documents shall be signed by the Tenderer at the end of last entry 

thereon. 

One complete set of drawings should be signed and returned by the Contractors alongwith 
Tender Documents. 

 
9.  The quoted rates should be inclusive of all Equipments, Lifts, Materials, Leads, Labour, 

Octroi Duties, and Sales Tax on Work contract, Turnover Tax, Excise, Customs duty etc. 

required in connection with the completion of work to the entire satisfaction of the Employer 

and Consultants. All the Materials are to be 
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Supplied by the Contractor unless otherwise stated. No claims for upward revision of 

rates wil lbe allowed on account of any increase in tax, duty etc. 

 
10. The Tenders shall be valid for a period of atleast 120 days from the date of submission of the 

Tender. No upward revision of rates will be accepted after opening of the tender. If the 
Tenderer fails to accept the work order, if placed at his originally quoted rates, or 
subsequently negotiated rates, as the case may be, the Earnest Money shall be forfeited. 
Once the tender is accepted and the Work Order is placed on the successful tenderer, the 
rates shall be valid till the entire work is 100% complete. 

 
If employer decides to place workorder for additional scope of work in the same premises or 

to amend the original work order for additional scope of work in the same premises, the 

contractor shall be bound to accept the same at rates contained in the original work order; 

provided such work order or amendment is issued prior to completion of the work contained 

in the original work order. 

 
11. Tenderer shall quote his rates for all items of work described in the Schedule of Quantities, 

irrespective of whether they are main items or alternate items. The employer reserves to itself 

the right to adopt any of the alternative items, either in scrutinizing and deciding upon the 

tender or later when the works are being executed. 

 
12. Earnest Money Deposit. 

The Earnest Money deposit of  Rs.17,500/-must  be  paid  to  EMPLOYER  by  a  crossed  

demand Draft having remaining validity  period  of  120  days  from  date  of  submission  of  

tender drawn on the Nationalized/ scheduled Employer on  which  no  interest  will be  allowed. 

The Demand Draft drawn in favor of EMPLOYER must be enclosed with the tender 

document.(Envelope no.1) 

 
13. Income Tax Clearance Certificate and copy of Partnership Deed /MAA 

A current IncomeTax Clearance Certificate and a certified copy of Partnership Deed 

/Articles of Memorandum of Association should be sent along with the Tender.  Power  of Attorney 

of authorized  signatories  is  also  required  to  be  submitted  with  tender (Envelopeno.1) 

 
14. Initial Security Deposit 

On intimation of acceptance of tender successful tenderer is required to deposit 2.0% of  the 

contract amount as Initial Security Deposit (ISD) within seven days from acceptance of tender. 

This ISD can be furnished in the form of Employer guarantee issued by a nationalized 

Employer on the proforma approved by the employer, ISD will form part of performance 

guarantee/ total security deposit & it shall be without interest. ISD will be refunded after 

completion of the work by the tenderer.(As perproforma- Annexure II) 

 
15. Acceptance of tender by the Employer 

Incomplete tenders, condition altenders, tenders received through courier/  post  or  late  or 

tenders not conforming to the Terms and Conditions prescribed  in  the Tender  Documents  or  

not  accompanied  by  the  requisite  earnest  money,  will  be  rejected.  Requests   for adjustment 

of pending bills or any other amount towards Earnest Money Deposit will not be entertained. The 

employer is  not  bound  to  accept  the  lowest  tender  and  reserves  the  right to reject any or all 

tenders without assigning any reason whatsoever and /or to carry out negotiations with the 

tenderers in the manner considered suitable by  the  employer.  The employer reserves the right of 

accepting whole or part of tender and contract or in band  to perform the same at rates quoted. 

 
16. Tenderers may have to attend the concerned office of the employer for negotiations/ 

clarifications required by them in respect of their quotations without any commitment on the 

part of the employer. 
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17. In case of negotiations, the Tenderer should send the confirmation of such negotiations in 

writing so as to reach the Employer within 48 hours from the date of negotiations, failing 

which the employer reserves the right to ignore the tender. 

 
18. Acceptance of Letter of ntent (LOI) by Tenderer. 

After  communicating  the  employer’s  acceptance  of  the  Contractor’s  tender,  if  the  Contract 

or fails to return the duplicate copy of Letter of Intent duly signed in token of their acceptance 

within 7 days from the date of issue of LOI, the Earnest Money Deposit  will  be  forfeited  

assuming no interest in the work shown by the contractor from the date of issue of LOI. 

 
19. Execution of Agreement. 

On acceptance of the tender the successful Tenderer will have to immediately execute an 

agreement with the Employer on stamp paper of adequate value,  covering  all aspects  of  

the Contract in the standard form enclosed annexure-I. The intending Tenderers should 

acquaint themselves with the provisions of enclosed Standard Agreement before quoting. 

 
20. When the Party signing the Tender is not the sole Proprietor, the necessary power of attorney 

authorizing the Person(s) to act on behalf of the Proprietor or the Organization/  Company  should 

be produced before signing the Agreement. 

 
21. Execution  of Work 

The Contractor shall submit before starting work on receipt of LOI, methodology and a 

detailed program of work adhering to the completion time indicated in tender /LOI. The 

program thus submitted shall form part of the Contract and shall be binding on the  

Contractor. However, the Employer reserves the right to alter the program, if necessary, from 

time to time. No claim whatsoever of the Contractor on this account shall be entertained by 

the Employer. Contractor shall also submit CPM /PERT chart of complete program of  

execution. 

 
22. All the materials required for execution of work must be got approved from the Consultants/ 

the employer before they are brought to site and before actually put on use. All facilities for 

prior inspection of materials and subsequent inspection of work by representatives of the 

Consultants/ employer must be made available, at Contractor's cost. Any material brought 

without such prior written approval shall be entirely at the risk and cost of the Contractor. It 

shall be Contractor's responsibility for procurement of all materials/ equipment etc. No delay 

due to non—availability of any materials/ equipment will be entertained. 

 
23. The responsibility of safety and security of materials  and  equipments  brought  or installed  by  

the Contractor  (till they are handedover to the Employer) will remain  with  the Contractor  and  

any claim whatsoever nature due to any loss or otherwise wil  not  be  entertained.  The Contractor 

will have to handover completed job in its entirety of WorkOrder. 

 
24. If the Contractor  brings  defective/sub-standard  materials  at  site,  it  shall be  the  responsibility 

of the Contractor for the removal and  disposal of  the  same  at  his  cost.  The employer shall not 

entertain any claim from the Contractor on this account. In case the Contractor fails to remove, 

such materials within 7 days after issue of notice in writing to the Contractor, the employer 

reserves the right to dispose such materials at the entire risk and cost of the Contractor. 

 
25. Work carried out with defective material shall be rectified by contractor at no extra cost is 
Employer. 

 
26. Work order quantities are approximate and payment shall be made only as per actual 
measurements. 

The Contractor is  not  entitled  for  any  sort  of  compensation  towards   materials 

procured/stored in excess of the measured quantity, if any. 

27. As regards excess quantities, an upward variation in the quantities mentioned in the 
tender is should be immediately to the Represenattive of SHCIL. Any variation in the 
quantities beyond this limit should be intimated immediately & should be executed only 
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after written permission from the Employer is obtained and if the same are  carried  out 
without such written approval the same will be at the risk and cost  of the Contractor.  No  
extra or increased rates will be paid for increase/decrease in the quantities of any item. 

 
28. As stated in General Condition of the Contract, the Contractor shall carry out works as per 

directions in the tender/ Work Order. The Contractor shall not undertake on his own any 
change in the specification mentioned in the Tender Documents and Work Orders. Incase of 
doubt the Contractor will refer the matter in writing to the  Consultants/  theEmployer and the 
Contractors hall carry out the  items  of  work  as  per  clarifications given in writing. In case of 
delay in getting such clarifications the Contractor will not  be entitled for any claim on account 
of idling of their labour, machinery etc. In case the Contractor carries out the work as per his 
own  specifications  not  acceptable  to Consultants/ the Employer in such  cases  the  same  
will  be  required  to  be  redone  as  per specifications  given  by  Consultants/the  Employer  
at  the  Contractor's  risk  and  cost. If the Contractor fails to re-do the work, the Employer 
reserves the right to get it  done through any agency at the entire risk and cost of the 
Contractor. 

 
29. The employer reserves the right to revise the specifications, drawings, and designs at 

any stage of work and such deviations shall be admitted  at the rates  already contained 
in the Tender or deviated rates or as extra item derived on the basis of rate analysis at 
prevailing market rates, if the rates are not available in the Tender. 

 
30. The employer, through the Consultants, reserves the right to increase or decrease the 

tendered quantity of any or every item and delete any item at any stage of work. 
Contractor shall execute the increased quantity at the accepted tender rates.The 
Contractor's claim for compensation or damages on account of these shall not be 
entertained. 

 
31. Measurements will be recorded by the authorized staff of the Architect/Consultant in 

measurement books provided by the employer.  The  bills  will  be  submitted  in  the standard  
measurement/bill  proforma  only  approved  by  the   Consultants/employer.   All the 
measurements recorded/ ongoing works shall be made available to Employer’s representative 
for checking.  Mode of   measurements   shall   be   decided   by Consultants. 

 
32. If the performance of the successful Contract or is found to be unsatisfactory, the 

employer reserves the right to cancel in part or whole of the Contract and get the work 
sexecuted through alternative means at the entire risk and cost of the Contractor on 
whom the order was first placed by giving 7 days notice. In such cases, the Contractor 
should make good all losses that the employer may incur due to this. 

 
33. Incase the Contractor abandons the work, the employer shall issue  the  final notice  to the 

Contractor to remain present at site on due date and time as per notice. If inspite of such 
notice, the contractor remains  absent  at  site  on  such  due  date,  Consultants/ the 
employer representative will take unilateral measurements  of  abandoned  work which 
will be binding on the Contractor and the balance work will be carried out by any agency at 
the entire risk and cost of the Contractor. 

 
34. If the Contractor does not complete the work within the prescribed time limit given in the 

LOI/ tender documents the employer through the Consultants may give  from  time  to 
time such extension of time limit for completion of work without prejudice to the 
employer’s right to recover liquidated  damages  as  per  the  Terms  and  Conditions 
given in the Contract. 

 
35.  The Contractor shall dispose of all surplus/demolished materials/excavated earth 

available or any other items involving excavation in the following manner and as per 
instructions of the Consultants/the employer. 

 

(a) Dispose of fthe demolished materials/surplus excavated earth from the premises  to 
outside the Municipal limits or as permitted by the local authorities, irrespective of lead and 
mode 
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Transportation involved. Contractor shall obtain necessary permission from  the  statutory 

authorities at his cost for such disposal. 

 

(b) Written  instructions  should  be  obtained  from  the  employer/  the  Consultants  about 

disposal of demolished/excavated materials/ earth before commencement of 

demolition/excavation. If the Contractor fails to do so and dumps the earth / material adjacent to 

the excavation site, no extra payment shall be made for rehandling of the same.  If  the  earth  is  

disposed  off  outside  the  Employer's  site,  the  Contractor  shal lbe responsible to obtain 

permission from the concerned authority, if any. 

 

36. It will be responsibility of the Contractor to get the works approved and obtain required 

permission/ certificate for all interior and electrical work from the local Municipal/ other 

Government/required authorities, at his cost. 

 
37. The Contractor will abide by rules and regulations, by laws and statutes etc. imposed by the 

Government/semi-Government and other local authorities such as Municipality  etc.,  for execution 
of his job. Any penalty /fine imposed  due  to  non-compliance  of the  Contractor  by any statutory 
authority shall be borne and paid by the Contractor. 

 

38. Any damage caused to the existing work/facilities while carrying out the work shall be made 

good by the Contractor at his own risk and cost to the entire satisfaction of Consultants/ the 

employer. 

 
39. Successful contractor will comply with the provisions of all the labour laws& regulations. All the 

provisions of Contract labour (Regulation&Abolition) Act,1970 and rules there under  should 

be complied with. All necessary data should be furnished to Project-in-charge from the 

employer's  side  to  get  the  employer  registered  as  principal  employer  in  respect  of  the 

subject job. There after the contractor shall get their name registered and obtain Labour 

Licence and submit a copy of the same to Consultant/Employer. 

 

40. The employer does not bind himself to accept the lowest tender & reserves to himself the  

right to reject any or all of the tenders received without assigning any reason  there  of. 

Further the employer reserves the right to avoid any component of the projector group of 

components to tenderer or to award the entire work to ne tenderer. 

 
41. The contractor shall be required to co-operate and work inco-ordination with and afford 

reasonable facilities for such other agencies/specialist as may be employed by the 

employer/consultants on other  works/sub-works  in  connection  with  the  projects/schemes 

of which the work forms part. The contractor will be required to take out without claim to any 

extra amount a proper and effective insurance policy, Contractors ALL RISK POLICY from any 

Nationalized/ scheduled insurance company approved by the employer, fully insuring the  

work against loss or damage by fire, theft, storm, lightning, flood, earthquake or any object 

dropped from there or any riots, strikes & civil commotion or other risks as indicated by the 

Employer. Such policy should be taken to insure a sum equivalent o 125% of the contract 

value & employer should be made the beneficiary..All policies shall be valid till completion and 

handing ove of the work tot he employer.All the original insurance policies etc. shall be 

deposited with the Employer.The entire premium amount of such policies will be paid by the 

contractor failing which Employer reserves right to insure the work against the said risksand 

deduct assume quivalent to the premium amount paid by the employer from dues to the 

contractor. 
 

42. Employers/Consultants shall have exclusive right of rejecting items of works with bad 

workmanship,noticeofwhich will be given to the contractor during execution of the job. If the 

contractor fails to rectify or to improve the level of workmanship to the  acceptable  

standards, suitable recovery as assessed by the employer/consultants shall be made for 

those items of works. No requests/claims whatsoever shall been tertained in  this  matter 

under any circumstances by the employer/consultants. 
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43. The contractor shall have to work in non-office working hours as per the instructions issued 
by employer/consultants for which no extra amount shall be paid to the contractor. 

 
44. The Earnest money deposit submitted along with the tender shall be converted into security 

deposit as required to be submitted bearing no interest incase of successful contractor  & 

shall be released as mentioned in INSTRUCTIONS above. 

 
45. If  necessary  addendum  to  this  tender  shall be  issued  by  owner    afte rPre-bidmeeting. 

 

 
I/Weconfirm that we are submitting our tender duly filled in and rates have been quoted after 

thorough study of site conditions,  specifications,  drawings,  general Terms  and Conditions 

of Contract, etc., andI/We here by accordour unqualified consent and agreement to the said 

Conditions,Specifications, drawings,GeneralConditions,SpecialConditionsofContract,etc. 

 
 
 

Seal: 
 
 
 
 

 
Date: SignatureofContractor. 
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GENERAL CONDITIONS OF CONTRACT (GCC) 

 
 
 

1. DEFINITIONS AND INTERPRETATIONS: 
 

 
In the Contract (ashereinafterdefined)the following words and expressions shall have the meanings 

hereby assigned to them except where the context other wisere quires. 

A. TheEmployer/EmployershallmeanTheStock HoldingCorporationofIndiahavingitsregisteredofficeat 

-CentrePoint,UnitNo.301,3rdFloor,Dr.B.AmbedkarRoad, Parel,Mumbai-400012Oranyotherplace 

asmodifiedsubsequentlyand shallincludeitsManagerorother  officersauthorizedto 

dealwiththesepresentsare concernedonhisbehalfpostedinthe anyofthe OfficesofEmployerand shall 

also includeEmployer'ssuccessorsand assignees.Wherever 

thewords"Employer","Employer",orEmployer appear, theseshallbedeemedtomeanEMPLOYERand 

thesewordsshall convey thesamemeaning. 

 
B.  The Tendershallmeanthe tender(PartI &II) includingaddendumand 

drawingssubmittedbythetendererforacceptancebyEmployer. 

 
C.  The Projectin-chargeshallmeanthe GM(Premises)ofthe employer,or 

hissuccessorinofficeorauthorizedrepresentativenominatedbytheemployer. 

 
D. TheContractorshallmeanthepersonorpersons,firmorcompanywhosetender hasbeenacceptedby 

Employerandincludes theContractor'slegal representatives, itssuccessors and 

permittedassigns. 

 
E.  TheSub-contractorshallmeananypersonorfirmorcompany(otherthan 

theContractor)towhomanypartoftheworkhasbeenentrustedbytheContractor,withthewrittenconsent 

oftheConsultants&/or       

thelegalrepresentatives,successorsandpermittedassignsofsuchperson,firm orcompany. 

 
F.  TheArchitect/ConsultantsshallmeanM/s.Nikita Engineers.oranyother consultant/theperson 

nominatedbytheemployerfromtimetotimeand 

shallincludethosewhoareexpresslyauthorizedbytheEmployertoactforand 

onhisbehalfforallfunctionspertainingtooperationofthisContract. 

 
G.  Consultant’sRepresentativeshallmeananyEngineerorArchitectof 

theConsultantsappointedfromtime   totimetoperformthedutiessetforthintheTender 

Documentwhoseauthorityshallbenotifiedinwriting totheContractor. 

 
H.  The“Works”shall meanand include all works tobeexecuted inaccordancewiththeContract 

orpartthereof asthe case        may be       and       shallinclude all 

extras,addition,altered,orsubstitutedworksasrequiredforthepurposeoftheContract. 

 
I. The“Contract” shallmeantheagreementbetweentheEmployerand theContractorfortheexecutionof the 

worksincludingthere inalldocuments suchasthe invitationtoTender,InstructionstoTenders, 

Generaland SpecialConditionsofContract,Specifications,GeneralRequirements,addendum,Time 

ScheduleofCompletionofJob,Drawings,Letter ofIntentawardingthe work, Agreed Variations,if 

anyetc. 
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J.  The “ContractDocument"shallmeancollectivelythe Tender Documents,addendumif 

any,Designs,      Drawings,Specifications,agreed variationsif any and other 

documentsconstitutingtheTender and acceptancethereof. 

 

K. 

ConstructionPlantshallmeanallappliancesorthingsofwhatsoevernaturerequiredinoraboutthee 

xecution,completionormaintenanceofthe worksor 

temporaryworks(ashereinafterdefined)butdoesnot 

includematerialsorotherthingsintendedtoformorformingpartofthepermanent work. 
 

L.  Temporary Worksshallmeanalltemporaryworksof every kindrequiredinor abouttheexecution, 

completionormaintenanceoftheworks. 

 
M.  Specifications shall mean all directions,  various  technical specification,   provisions 

andrequirements   attachedtotheContract,whichpertaintothemethodand 

mannerofperformingtheworkorworkstothequantitiesand qualitiesoftheworkorworksand the 

materialstobe furnishedunder thecontractforthework or works,as may be amplifiedor  

modifiedby the Employeror the Consultants during theperformanceofContractinorder 

toprovideforthe unforeseenconditionsorinthe       bestinterestofthework orworks. 

Itshallalsoincludethe  latesteditionincludingalladdenda/corrigendaofrelevantIndian 

StandardSpecificationsandotherrelevantcodes. 

 
N.  Plansshallmeanallmaps,sketchesand layoutsasare incorporatedinthe Contractinorder 

todefine broadlythescopeandspecificationsof theworkorworksandallreproductionsthereof. 

 
O. Drawingsshallincludemaps,plansand tracingsorprintsthereofwithany modificationsapprovedin 

writingbytheConsultants/Architectsand suchother 

drawingsasmay,fromtimetotime,befurnishedorapprovedinwritingbytheConsultantseitherinsoft 

orhardcopy. 

 
P. Siteshallmeanthelands,buildingsand 

otherplaceson,under,inorthroughwhichthepermanentworksare to be carriedout and any other 

landsorplacesprovidedbythe EmployerforthepurposeoftheContract. 

 
Q.  Noticeinwritingorwrittennoticeshallmeananoticeinwritten,typed 

orprintedcharacterssent(unless deliveredpersonallyor otherwiseprovedto  have 

beennoticed)by  registeredpostto thelastknown 

privateorbusinessaddressorregisteredofficeofthe addressesand   shallbedeemedto   have 

been receivedintheordinarycourse ofpostitwouldhavebeendelivered. 

 
R.  The CompletionCertificateinrelationto the work shallmean the certificateto be 

issuedbytheConsultants/Architectsand countersignedbytheRepresentativeofEmployer,when 

theworkshavebeen completedto theirsatisfaction. 

 
S. TheFinalCompletionCertificateorNoduescertificateinrelationtothe workshallmeanthecertificate 

regardingthe satisfactorycomplianceofthe variousprovisionsofthe Contractto beissuedby 

theConsultants/and the 

ArchitectscountersignedbytherepresentativeofEmployer,aftertheperiodof 

defectsliabilityisover.(DefectLiabilityperiodis12monthsfromthedateofcompletion). 

 
Order ofprocedurewere any ambiguityinthe scheduleofquantities,generalconditions,special 

conditions,specificationsand drawingsforthe contractorshallbe asper the 

decisionofEmployerand sameshallbebindingasthecontractorandshallberead asunder 

indecreasingorderofimportance: 

a. I.S./N.B.Code 

b.Drawings 
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c. SpecialConditions 

d.GeneralConditions 

e. GeneralSpecification 

f. CPWDSpecification 

g.StatePWD/GeneralEngineeringPractice. 

T. 

Approvedshallmeanapprovedinwritingincludingsubsequentwrittenconfirmationofpreviousverb  

al approval. 

 

2. Employer‘sdecisionregardinginterpretationofdrawingsetc., shallbefinal 

Inthe event ofthere beinganydiscrepancy,ambiguityoromissionoranyerrorordifferenceofopinion 

regardingtheinterpretationorgrantingofanyspecificationdesigns,drawings,descriptionorinstruc 

tions relatingto the worksto be executedthe decisionofthe Project-in-chargethereonshallbe 

finaland bindingon the Contractorsand the Contractorsshallnot be entitledto claimany 

additionalor extra paymentorclaimanyotherbenefitoradvantage forthesame. 

 
3. LiabilityofContractors: 

Inanycaseinwhichanyofthepower conferredupon  Employershallhave 

becomeexercisableandthesameshallnot   have beenexercised,the  non 

exercisableportionthereofshallnotconstituteawaiverof  anyoftheconditionsthereofand 

suchpowersshallnotwithstandingthesamebeexercisablein   theevent 

offuturecaseofdefaultbythe  Contractorsand    the 

liabilitiesoftheContractorsshallremainunaffected thereby. 

 
4. CompletionofWork: 

On completionofthe works,the  Contractorsshallbe  issuedthe 

CompletionCertificatejointlybytheauthorizedrepresentativeofEmployerand 

theConsultants,butnosuch    certificateshallbegivennorshall 

theworksbeconsideredtobecompleteduntiltheContractorsshallhave   

removedfromthepremisesin  whichthe  workshallhave 

beenexecutedallscaffoldings,surplusmaterialsandrubbishand    shallhave 

cleanedofalldirtfromsuchworksorother partsofanybuildinginoruponwhichthe workhave been 

executed. 

If the Contractorsshallfailto complywiththe requirementofthisclauseastoremovalofscaffolding, 

surplusmaterialsand rubbishand   cleaningofdirtonorbeforethe 

datefixedforthecompletionoftheworks,theEmployermayattheexpenseoftheContractorsremove 

suchscaffoldings,surplusmaterials and rubbishand  disposeofthe sameasitthinksfitand 

cleanofsuchdirt   asaforesaid,   and 

theContractorsshallforthwithpaytheamountofallexpensessoincurredand        shallhave noclaimin 

respectof        any 

suchscaffoldingorsurplusmaterialsaforesaid,exceptforanysumactuallyrealizedbythe sale 

thereof. 

 
5. Extensionoftime: 

IftheContractorsshalldesireanextensionoftimeforcompletionoftheworkonthegroundofhishaving 

been unavoidablyhinderedinitsexecutionor on any other groundhe shallapplyinwritingto 

theEmployerthroughthe Consultantswithin15 daysofthe scheduledateofcompletionon 

accountof 

whichhedesiressuchextensionsasaforesaidandtheEmployershallifinhisopinion(whichshallbefin 
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al) findsreasonablegrounds,authorizessuchextensionoftimeif any asmay deeminhisopinion 

necessaryand 

proper.AnyextensionoftimeevenifgrantedshallbewithoutprejudicetoEmployer'sright 

torecoverlossordamagessufferedfromdelayinwaiverthereof.Anyapplicationforextensionoftime 

madebytheContractor aftertheexpiryofduedateforcompletionof thework 

asperTermsofContract 
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and theWorkOrder 

shallnotbeentertainedorbedeemedtobevalid.Thecontractshallremaininforceeven forthe 

periodbeyondthe due dateofcompletionirrespectivewhetherthe extensionisgrantedornot. 

Liquidateddamagesat the ratesspecifiedinAppendixto formoftendershallbeleviedon 

theContractorfortheperiodofdelaysattributedtohim. 

 
6. Contractorstosupplyplant,ladders,scaffoldingsetc.:  

The Contractorsshallsupplyat theirown 

costmaterials,plant,tools,appliance,implements,ladders 

cordage,tackle,scaffoldingsandtemporaryworksrequisiteorproperfortheexecutionofthework.  

 
7. Errorsinscheduleofquantities:  

Shouldanyerrorappearinscheduleofquantitiesother 

thanincontractorsprices,calculationsitshallberectified. 

8. Executionofadditionalwork: 

TheContractorsshallexecutethewholeand 

everypartoftheworkinthemostsubstantialandworkmanlikemanner 

 

both 

 

as 

regardsmaterialsand inevery  other 

respectinstrictaccordancewiththespecifications.TheContractorsshallalsoconformexactly,fully        

and faithfully,tothedesigns,drawingsand 

instructionsinwritingrelatingtothework.AnyadditionalworkwhichtheContractorsmaybedirectedtod 

oasthepartoftheoriginal workshallbecarriedoutbytheContractorsonthesamebasisinallrespects 

onwhichtheyhave agreedtodothemainworkatthesameratesasarespecifiedintheTender 

forthemainworkprovidedthat ifany 

additionaloralteredworkincludesanyclassofworkforwhichnorate isspecifiedinthisContract,then 

suchclassofworkshallbecarriedoutattheratemutuallyagreedupon   between 

theEmployer/Consultantsand theContractorshavingregardtothenatureofthe saidworkand 

therates of the main work. Therate ofsuchitemshallbe derivedonthe basisofrate analysis 

consideringprevailingmarket ratesforlabourand materialand asper CPWDmethod. 

TheContractorsshallhowever,have noclaimorcompensationby 

reasonofanyalternationshavingbeenmadeintheoriginalspecificationetc., whichmayentail 

anycurtailmentof theworkasoriginallycontemplated. 

 
9. Nocompensationforalternationinorreconstructionofworktobecarriedout: 

IfatanytimeafterthecommencementoftheworktheConsultantsshall,foranyreasonwhatsoever,no 

trequirethe   wholeoranypart  ofthe  work asspecifiedinthe Tender tobe carriedout, the 

Consultantsshall give notice in writing thereof to the Contractors who shall have noclaimto  

any paymentof compensationwhatsoeveronaccountofanyprofitoradvantageswhichhe 

mayhave derivedfromtheexecutionofthe workinfullbut whichhedidnot deriveinconsequenceofthe 

fullamountofworknothavingbeencarriedoutand 

havingbeencancelledbytheEmployer.Neithershalltheyhaveanyclaimfor 

compensationbyreasonofany  alterationshavingbeenmadeinthe 

originalspecifications,drawings,designsand instructionswhich shall beinvolveanycurtailmentof 

theworkasoriginallycontemplated. 

 

10. Worktobedonetothesatisfactionof theConsultantsand Employer: 

The Contractorsshallcarry out and completethe work 

inaccordancewiththisContractandthedirections,ineveryrespect,totheentiresatisfactionofthe 

consultantsand 
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Employer.IftheContractorsshallfindanydiscrepancyinordivergencebetweentheContract,Drawi 

ngand/orScheduleofquantities,theyshallhave 

toapplyinwritingforanynecessaryinstructionsfromtheConsultants/Employerinrelation thereto. 
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11. Defectiveworkand materials: 

IfatanytimebeforetheSecurityDepositisrefundedtotheContractorsitshallappeartoEmployerorthe 

Consultantsthat  

anyworkhasbeenexecutedwithunsound,improperorunskillfulworkmanshiporwith 

materialsofinferiorqualityornot otherwiseinaccordancewiththeContract,itshallbe lawfulforthe 

EmployerortheConsultantstointimatethisfactinwritingtoContractorseitherinthesiteorder book 

orbyletterthereupon.TheContractorsshallbeboundforthwithtorectifyorremove   and 

reconstructtheworksospecifiedinwholeorinpart   and providewithproperand 

suitablematerialsattheirown    chargeand  cost 

totheentiresatisfactionoftheConsultants.Intheevent   oftheContractorsfailingtodosowithin 

aperiodtobe  specifiedbytheConsultants.TheContractorsshallbe 

liabletopaycompensationattherate ofone percentofworkorder valueper  day, 

notexceedingtendaysofthevalueoftheWholeWorkOrder. 

InthecaseofanysuchfailuretheConsultantsmayrectifyorremove andre- 

executetheworkorremoveand replacewithothersthe materialsorarticlescomplainedof,asthe 

casemaybe, atthe risk andexpenseinallrespectsoftheContractors. 

 
12. Employernottobeliablefortemporary suspensioninwork: 

TheContractorsshallonbeingsodirectedbytheConsultantspostponeanyworktobeexecutedund   

er thiscontractand/orsuspended furtherprogressofallor any part ofthe work and shallnot 

resumeexecutionofthesame 

untiltheyreceivewrittenordersfromtheConsultantstoproceed.TheContractorsshallnotbeentitled 

toclaimanypaymentfromEmployerfordamagesarisingfromthepostponementorsuspensionofs 

uchwork. 

 
13. Measurementofworktobecovered: 

TheContractorsshallgiveatleast7daysnoticeinwritingtothe Consultantsand theirauthorizedsite 

representatives/Employerbeforecoveringorotherwiseplacingbeyondthe 

reachofmeasurementanywork inorder that the  samemaybemeasuredand 

correctdimensionsthereoftaken  beforethesaid  workissocoveredorplacedbeyond 

thereachofmeasurement.Withoutsuchnoticehavingbeengiven  or consentobtainedthe 

same  shallbe uncovered atthe Contractors expense, fortakingsuchmeasurementsand 

dimensions.IndefaultthereofEmployershallnotmake   anypaymentorallowancefor 

suchworkorthematerialswithwhichthesameisexecuted. 

 
14. Measurement/assessmentofwork: 

Allworktobedoneunder 

thisContractshallbeinaccordancewiththemodeofmeasurementmentioned 

inthetender.Anyitemnotmentionedinthetendershallbemeasuredaspertheprocedurelaiddown 

inrelevantISIstandards(BureauofIndianStandards- 

latestedition).Detailedmeasurementsofworkscarriedoutshallbetaken 

jointlybytherepresentativesoftheEmployer/Consultants,inthepresenceof 

theContractor'srepresentativeand finalpaymentwillbemadeaspermeasuredquantitiesand 

notasperthetenderquantities. 

 
15. DefectLiabilityPeriod: 

TheContractorshastomaintaintheworkfor365 Daysafterthe workhasbeencompleted(thedateof 

completionshallbe one asrecordedinvirtualcompletionCertificate)the 

Contractorsshallmaintainand upholdthe sameinan efficientconditionand shallbe boundto 

remove anyomission or defectsdiscoveredor appearinginthe work 
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duringsuchtimeasdirectedby theConsultants.The SecurityDepositwillbereleasedto 

theContractorsonlyaftertheexpiryoftheaforesaid period and subjecttoitbeingascertainedthat 

there isnodefectiveworkormaterialrequiringrepairsor maintenanceunder 

anyconditionshereinprovided. 

IftheContractorsortheirworkpeopleor servants 

shallbreak,deface,injureordestroyanypartofthebuildinginwhichtheymaybe 

workingoranybuildingroad, kerbs, fenceenclosure,waterpipes,cablesdrains,electricor 

telephonepostortheworkwires,trees,grasslandorcultivatedgroundcontiguoustothepremiseso 

nwhichthework or 

anypartofitisbeingexecutedorifanydamageshallhappentothework,whileinprogress,fromanycau 

sewhatsoever,orany 

imperfectionbecomeapparentinitwithin24monthsaftercompletiondateofentireworkscoveredb    

y theworks order asindicatedinthe Final MeasurementCertificate,the Contractors shallmake 

thesamegood at their own expensesor, indefault,the Consultantsmay causetobe 

madegoodthrough  alternativemeans  and   deduct  theexpensefromanysumsthat   maybe 

then oratanytimethereaftermaybecomedue 

totheContractors,balanceSecurityDeposit/BGforRMD oftheContractorsshallnot be 

refundedbeforetheexpiryof 

twentyfourmonthsfromthecompletiondateindicatedintheCompletionCertificate. 

 
16. InsuranceCover 

(a) CARPOLICYfor125% oftheContract Value.(ContractValueplus25%of theContractValue). 
 

TheContractorhave totake propercover 

ofInsurancePoliciesintheJointNamesalongwiththe 

Employeragainstthefollowingriskfactors,Contractor’sAllrisk(CAR)Policy 

beforecommencing work,fromanApprovedcompany. 

Lossordamageto the Works(upto fullcostofthe work)and forthe materials,plant&tools 

machineryequipmentsetc. atsite,fromanycausewhatsoever 

 
Shouldthe Contractorfailtotake  out suchinsurancecover, 

NOPAYMENTSHALLBERELEASEDTOTHECONTRACTOR. The compensationout ofany 

suchinsurancepolicyshallbeassigneddirectlyinfavorofthe   Employerand 

suchassignmentshallbe  dulyregisteredwithsaidInsuranceCompany. 

TheContractoragreethat theinsurancemoneyspayableunder suchinsurancepolicyshallbe 

utilizedbyEmployerforreinstatingtheworkaffectedbysuchfireorotherrisk.  

 
TheContractorshallindemnifyEmployeragainstallclaimsmadeagainstEmployerbyanymember 

ofthepublicor other thirdparty inrespectofthe worksorinconsequencethereofand 

shallathisownexpensearrangetoeffectand  maintainuntiltheCompletionoftheworks,a 

policyofInsurancewithanapprovedoffice,inthejointnamesofEmployerand 

theContractor(Employersnamewillappear1stofthepolicies)againstsuch risksand depositsuch 

policyor    policieswiththeEmployerfromtimetotime. 

Allthepoliciesshallbevalidtillthedateofcompletionand handing overof theworktotheEmployer. 

 
16. NoTransferorAssignmentofContract: 
Thiscontractshallnotbeassignedortransferredorsubletin     

anymannerwhatsoeverwithouttheprevious  writtenapprovalofEmployer.If  the 

Contractorsshallassignortransferorsubletorattemptto     do so,Employermay 

bynoticeinwritingrescindthe Contractand inthat   event  thesecurityDepositoftheContractors 

shallstandforfeitedand be absolutelyat  the disposaloftheEmployerand the 

sameconsequencesshallensureasifthisContracthad beenrescindedunder clause24hereofand 
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inaddition 

theretotheContractorsshallnotbeentitledtorecoverortobepaidforanyworktheretoperformedunder 

thisContract. 

 
 
 
 

 
17. Insolvencyattemptstobribeetc.: 

If the Contractors    become    insolventor commence    any insolvencyproceedingsor 

makeanycompensationwiththeircreditorsorattempttodoso, 

orifanybribe,gratuity,gift,loanrequisitesreward 

oradvantagewhetherpecuniaryorotherwise,shalleitherdirectlyorindirectlybegiven,promisedor 

offeredbytheContractors   or   any oftheirservants    or  agents   to anyofficer or persons in 

theemployment  of Employerinanyway     relating  to   his 

officeoremployment,orifanysuchofficerorpersonshallbecomeinanywaydirectlyorindirectlyintere 

stedintheContract,EmployeronbehalfoftheChairmanshallhave      thepower 

toadoptanyofthecoursesspecifiedinclause24    shownas hemaydeembestsuitedtothe 

interestofthe Employerand  inthe event  ofany ofthesecoursesbeing adoptedthe 

consequencesspecifiedinthesaidclause24shallensue. 

 

18. ChangeinConstitution: 

Where     theContractorsare        a       PartnershipFirm,the 

previousapprovalinwritingofEmployershallbeobtainedbeforeanychangeismadeintheconstituti 

onofthefirm.Where         theContractorisanindividual         ora 

HinduUndividedFamilybusinessconcern,suchapprovalasaforesaidshalllikewisebe obtained 

beforetheContractorentersintoany       partnershipagreement     where 

underthepartnershipfirmwould  have  the  rightto  carry  out  the work hereby undertakenby 

theContractors.If  previousapprovalasaforesaidisnot  obtained,the   Contractorsshallbe 

deemedtohave  beenassignedincontraventionof      clausementionincontracthereofand   the 

sameactionmaybe  taken and  the  sameconsequenceshall   ensueasprovidedinthe 

saidClauseinworkscontract.                TheContractorsshallhand 

overtoEmployeracertifiedtruecopyoftheDeed 

ofPartnership,whichisenteredintobytheContractortowithEmployerasevidenceofthe    

namesofthe partners   and   oftheirsharesinthe saidpartnership.Intheevent 

oftheContractorsbeingaJointHinduUndividedFamilybusinessconcernthe 

Contractorshallalsohand  overthe    fullnames,addressand     agesofthe  co- 

partnersormembersconcernedand         dulysatisfyEmployer      that 

suchJointHinduUndividedFamilyhasauthorityand  power  inlawtoenter  intothesaidContract. 

TheseDocumentsand particularsaforesaidshallbe handedoverbythe 

ContractorstoEmployeralong 

withthequotationsandofferplacedbytheContractorsinresponsetothenoticeinvitingtenders.  

 

19. EngagementofApprentices: 

TheContractorshallduringthecurrencyofthe Contractwhen calledupon bythe 

Consultantsengageandalsoensureengagementbysubcontractorsandother 

employedbytheContractorinconnectionwith 

theworks,suchnumberofapprenticesinthecategoriesmentionedintheAct1961and 

theRulesmadethereunderand shallberesponsibleforallobligationsof theemployerunder 

orasrequiredunder thesaid Act. 

 

20. Workmen'sCompensationliability: 
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The Contractorsshallbe responsibleforand pay any 

compensationasspecifiedintheWorkmen's CompensationAct,1923 and 1933 and 

amendmentstheretoforinjuriescausedtotheworkmen.TheContractor 

shallberesponsibleforandpaytheexpenses forprovidingmedicaltreatmenttoanyworkmen who 

maysufferany bodilyinjuryasa   resultofany  accident.TheContractorsshallbe   liableforall 

paymentsto  theirstaff,labourersand workmen employedforthe performanceor 

carryingoutthesaidwork  and the  Employershallinno  event be liableorresponsibleforany 

paymentand   theContractorsshallkeep   Employerindemnifiedagainstthe   sameand 

fromallproceedingsinrespect  thereof.The  Contractorsshallat  hisownexpenseeffectand 

maintainduringthe   currencyoftheContract,a    policyofInsurancewithanapprovedoffice,inthe 

jointnames       ofEmployerand      theContractor 

againstrisksundertheWorkmen'scompensationActoranyother  statute   inforceduring 

thecurrencythisContractand Depositsuch policyorpolicieswithEmployerfromtime totime. 

Inevery caseinwhichby   virtueofthe        provisionsofSection12, 

Subsection(1)oftheWorkmen'sCompensationAct,  1923    Employerisobligedto  pay 

compensationto a  workmenemployedby  theContractorsinexecutionofthe 

works,EmployerwillrecoverfromtheContractorsthe   amountofthecompensationunder 

subsection(2)ofsection12  ofthe   saidActand    Employershallbe    at 

libertytorecoversuchamountoranypartthereofbydeductingitfromtheSecurityDepositorfromanys 

umdue   bythe            Employertothe 

Contractors,whetherunderthisContractorotherwise.Employershallnot 

beboundtocontestanyclaimmadeagainstitundersub-section(1)ofSection12ofthe  saidAct, 

exceptonthewrittenrequestoftheContractorsand            upon 

theirgivingtoEmployerfullsecurityforallcostsfor     whichEmployermightbecome 

liableinconsequenceofcontestingsuch  claim.Thecontractorshallalso submitanIndemnity 

BondtotheEmployerontheapprovedproformaregardingworkmancompensation.  

 
21.  TheConsultantsmayrequiretheContractorstodismissorremove 

fromthesiteoftheworkanypersonorpersonsinthe Contractors'employmentwho inthe 

opinionofthe   Consultantsmay 

beincompetentormisconducthimselforthemselvesandtheContractorsshallforthwithcomplywit 

hsuchrequirements. 
 

22.  CHILDLABOUR:TheContractorshallnotemployeeanymen&womenbelowtheage 

of18yearsonthework. 

Suitablesafetyequipmentsuchashelmets,goggles,safetyshoes,facemasks,overallsshallbe 

suppliedbycontractortootherlabourers. 
 

23. Indemnity: 

TheContractorsshallassumeallliabilityforand 

givetoEmployeracompleteindemnityagainstallactions, 

suits,proceedings,claimordemandsarisingoutoforinconnectionwiththecarryingoutoftheworkbyo 

rfromanypersonwhomsoever.InthisconnectionthecontractorshallsubmitanIndemnityBond 

ontheproforma approved by employer covering Indemnity for all claims ordemands 

includingworkmancompensation. 

 

24. Terminationofcontractonaccountofabandonmentofwork:  

TheConsultantsmaywithoutprejudiceto the 

rightsofEmployeragainsttheContractorsmentionedin 

clauseoftheAgreementorinrespectofanydelayorinferiorworkmanshiporotherwiseortoanyclaimf 

or damagesinrespectofanybreach ofContractand  withoutprejudicetoany 

rightsorremediesunder anyoftheprovisionsofthe Contractorotherwiseand 
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whetherthedateforcompletionofthe workshasorhasnotexpired bya 

noticeinwritingabsolutely,determinetheContractinanyofthefollowingcases:  
 

(i) 

IftheContractorhavingbeengivenbytheConsultantsanoticeinwritingtorectify,reconstructorrepla 

ceany defectivework or that  the  work isbeingperformedinan inefficientor 

otherwiseimproperorunworkmanlikemannerand   shallomittocomplywiththe 

requirementsofsuchnoticeforaperiodof    sevendaysofsuch  noticethereafterorifthe 

Contractorshalldelayorsuspendthe   executionoftheworkwiththe  judgmentofthe 

Consultants(whichshallbe   finalandbinding)they     willbe 

unabletosecurecompletionoftheworkbythedateforcompletionorhehasalreadyfailedtocomplet 

etheworkbythatdate. 

 

(ii)  If the Contractorbeinga companyshallpassa resolutionorthe Court shallmake an order 

thatthecompanyshallbewounduporifareceiveroraliquidatoronbehalfofacreditorshallbeappointe 

dorifcircumstancesshallbeappointedorifcircumstancesshallarisewhichentitletheCourttomake 

awinding uporder. 

 
(iii) IftheContractorcommitsbreach 

 
 

ofanyoftheTermsandConditionsofthisContract.(iv) 
 
 

IftheContractorscommitbreachofanyactsmentionedinclauses16to19hereof. 
 
 
 

WhentheContractorhave    madethemselvesliableforactionunder 

anyofaforesaidcasesorinanycaseinwhichunder any ConditionsofthisContractthe Contractors 

shallhave 

renderedthemselvestoforfeitureoftheirSecurityDepositorincasesofabandonmentofworkbythe 

Contractorsforanycausewhatsoever,the Consultantson behalfofEmployershallhave a 

powerto adoptany ofthe  following  coursesasEmployer 

maydeembestsuitedtotheirownmanufacture: 

(a) TorescindtheContract(ofwhichrecessionnoticeinwritingto the Contractorunder  the 

handoftheConsultantsshallbe conclusiveevidence)and  inthat casethe 

SecurityDepositoftheContractorsshall    

standforfeitedandbeabsolutelyatthedisposalofEmployer. 

 
(b) Toemploylabourand 

togetsupplyofmaterialstocarryouttheworkoranypartsofworks,debitingtheContractorswiththecost 

ofthelabourandthepriceof thematerialsastocorrectness ofwhichcostsand priceofthe 

materialsasper thecertificateoftheConsultantswhichshallbe finaland conclusiveagainst 

theContractors. 

 
(c) Toorder that the work ofthe Contractorsbe measuredbyand to take suchpart 

thereofasshallbeunexecutedout oftheirhandsand to giveitto anotherContractorto 

complete,inwhichcase  anyexpenseswhichmaybe  incurredinexcessofthe 

sumwhichwouldhave beenpayableto the  original  Contractorsif  the  wholework  had  

beenexecuted bythem  (asto theamountofwhichexcess  of 

expense,thecertificateinwritingoftheConsultantsshallbefinalconclusive)shallbeborne and 

paidbythe originalContractorsand shallbe deductedfromanymoney due to  them  by  

Employerunder thecontractorotherwiseor fromtheSecurityDepositora sufficientpart thereof. 
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Intheevent ofanyoneormore 

oftheabovecoursesbeingadoptedbytheConsultants,Contractorsshall     have 

noclaimtocompensationforanylosssustainedbythem 

byreasonoftheirhavingpurchasedorprocuredanymaterialsorenteredintoanyengagementsor 

madeanyadvanceonaccountorwithaview 

totheexecutionoftheworksortheperformanceofContract.Andincaseactionistakenunder   anyof 

theprovisionsaforesaid,the Contractorshallnotbe   entitledtorecoverorbe 

paidanysumforanyworkactuallyperformedunder  thisContractunlessand untilthe 

Consultantshascertifiedin  writing    theperformanceofsuch 

workvaluepayableinrespectthereofand   the  Contractors shallbe 

entitledtobepaidthevaluesocertifiedsubjecttotheclaimsifanyofEmployeragainsttheContractors.  

 
25. Terminationofcontractintheevent ofdeathofContractor: 

Withoutprejudicetoanyoftherightsorremediesunder 

thisContract,iftheContractorbeinganindividual   dies,theConsultantsshallhave 

theoptiontoterminatethecontractwithoutanyliabilityontheEmployer forcompensation or 

damagesto the Contractors.Measurementof workdonetillthe deathoftheContractor 

willberecordedbyEmployerwhichshallbefinaland  bindingonthelegalrepresentativeof 

theContractor. 

 
 
 
 

26. SubstitutionofContractors:  

Employermayifdesiredmaytake 

possessionofalloranyofthemachines,tools,plants,materialsand 

  

storesinorupon 

theworksorthesitethereoforbelongingtotheContractorsorprocured 

tobeusedfortheexecutionof theworksoranypart 

bythem and intended 

thereofby 

payingorallowingforthesameanamountattheContractrates  orinthecaseofContractRatesnot 

beingapplicableatcurrentmarket  ratestobecertifiedby    theConsultantsand 

thecertificatethereofshallbefinal.TheContractorshallnothaveanyclaimonthematerialsthathavenot 

beenactuallybroughtonsiteofworkirrespectiveofthefact that  theContractormayhave 

purchasedthesameforuseunder thisContract.Employershallhave  also fullpower by 

givingnoticeinwritingbytheConsultantsorthroughtheConsultantstotheContractorsoranyoftheirr 

epresentativesorauthorizedagentstorequirethem    toremove    suchmachines,tools,plants, 

materialsand storesfromthepremiseswithintimetobespecifiedinsuchnoticeand intheevent 

oftheContractorfailingto complywithany such  requisitionthe   Employermay remove them at 

the Contractor’sexpensesor sellthem by auctionor privatesaleat the riskand on account 

oftheContractorsinallrespectsand 

thecertificatesoftheConsultantastotheexpensesofanysuchremoval 

andtheamountofproceedsandexpenseof any suchsaleshallbefinalandconclusive. 

27.  Anybreachorviolationornon-observanceofanyoftheTermsand Conditionsand 

provisionscontainedinthe agreementorthe GeneralTermsorotherwiseinrelationtothe 

ContractorWorksOrder shallbedeemedand consideredasa breachofthe entireContractand 

entitletheEmployerto exerciseand 

enforcethevariousrightsandpowersconferredonEmployerunder theContract.  
 

28. InfringementofPatentsRights&Royalties: 

TheContractorshallassumeallliabilityand fullyindemnifyand 

saveharmless,Employer,theirsuccessors orassignsfromand 

againstallclaims,suits,proceedings,damages,losses,expenses,fees,anyroyalties,arising       

from any infringement, real or claimed, of any patenton any articles,machinemanufacture, 

structure,composition,arrangement,improvement,design,device,methodsorprogressembo 
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diedorusedintheperformanceofthiscontract.TheEmployerand   theirsuccessorsand 

assignswillgivewritten  noticeofallsuchclaimsand 

patentinfringementsuitsorproceedingsinstitutedagainstthem to  theContractorwho 

willdefendthe sameand willgivetheContractorauthority,assistanceand allavailable 

informationtoenablethemtodoso. 

 
29. Escalation: 

Noescalationisallowed/permittedinquotedratesinthe tenderthe sameshouldbe validatleastfor 

completionoftheprojectfromthedateofawardingthejobtothesuccessfulcontractor. 

 
30. Contract Agreement: 

Contractorshallexecutethe contractagreementonthe proformagiveninAnnexure I 

tothisdocumentimmediatelyafterissueofwork order. Employershallnot make any 

paymenttotheContractorbefore executionofcontractagreement. 

 
31. InitialSecurityDeposit 

TheContractorsshallwithinsevendaysofissueofacceptanceletter(LOI)orbeforetheexecutionoft 

his Agreementdepositwiththe Employera sumofequivalentto 2.0 % 

ofacceptedcontractvaluebydemanddraftinfavourofEMPLOYER. The Employershallnot be 

liabletopay any interestto theContractorsontheamountofsuch SecurityDepositfortimelyand 

properperformanceofthesaidworkbytheContractors.Thesaidamountshallbeliableforforfeiturein 

additiontoallotherrightsand  remedieswhichareavailabletotheEmployerunder 

thesaidGeneralConditionsofContract. 

 
32. RetentionMoneyDeposit(RMD) 

Anamountequivalentto10% ofthe valueofeachinterimbillshallbe 

deductedfrominterimbillsofthecontractortowardsRMD,subjecttoamaximumlimitof10% 

ofcontractvalueinclusiveofInitialSecurity Deposit. 

 
33. AppropriationofSecurityDepositstowards TheEmployer'sDues. 

All sums bywayofdamages,Compensationsor   otherwisehowsoever and   allother 

sumsofmoney payableby    the   Contractors   toTheEmployerunder 

thetermsofthisAgreementorthesaidWorkOrdermay be deductedfromthe cashamountofthe 

SecurityDeposit  or  be    realizedfromthe   Employer  guarantee 

oftheInitialSecurityDepositlyingwithTheEmployerunder   thisAgreementorfromanysumswhichmay 

be due or may becomepayableby the Employertothe Contractorson any accountwhatsoever 

and         intheevent             ofthe 

Contractor'sSecurityDepositbeingreducedbyreasonofanysuchdeductionorasaforesaid,the 

Contractors shall,within15days thereafter,make good incashanysum or sumswhichmayhave 

beendeductedfromSecurityDepositoranypart 

thereof.SubjecttotheotherprovisionsofthisAgreementand 

theGeneralConditionsofContractrelatingtotherightoftheEmployer    to   retainand 

deductanyamountthat   may  be   due    to  The Employeron   any 

PaymentforWorkdoneaccountwhatsoeverthe  50%  oftotalSecurityDepositmadebythe 

Contractorsshallbe refundedafter the completionofthe work inallrespects.Thisdatewillbe the 

sameasindicatedinthecompletion   Certificate.     Balance50%   ofSD   (i.e.5% 

ofcontractvalue)retainedincashshallberefundedafter 

completionofdefectsliabilityperiodof12monthsand onissueoffinalcompletioncertificate. 

 
34. The Employerwillpay to the Contractorsinrespectofthe saidwork mentionedinthe saidcontract 

documentonthebasisoftheratesspecifiedthereinatthetimesand inthemannerspecifiedinthesaid 

WorkOrderand/orintheGeneralConditionsofContract. 
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35. Manner andperiodinwhichtheworkis tobecarriedout 

TheContractors agreeand undertaketodulyperformand executeand completethe 

saidworksetforthinthe contractdocuments and the subsequent amendments, if 

any,issuedfromtimeto  time        there      to       inthemannerauthorizedbyand under 

theGeneralConditionsofContract.Thesaidworkshall  throughoutthe  stipulatedperiodofthe 

Contractbe proceededwithallduediligence,promptness,care and accuracyand 

inaworkmanlikemannertothe  satisfactionofConsultantsand  The  Employerandwould   be 

completed in  accordance  with  the  saidSpecifications,Designs,Drawings,Scheduleof 

quantitiesand instructionson orbeforethe duedatementionedinthe 

saidContractagreement,time being theessenceof theContractonthepartoftheContractors. 

 
36. Compensationfordelayforunfinishedwork 

Withoutprejudicetotherightsand remediesofthe Employeragainstthe Contractorsunderanyof 

the provisionsofthisagreementand the GeneralConditionsofContractorthe saidWorkOrder 

orotherwiseif the  Contractorscommitany defaultor breachofthe  Terms andConditionsof 

thisAgreementand/orthe GeneralConditionsoftheContractand/orthe   saidWorkOrder 

orfailinthedue 

performancethereofwithinthetimefixedbytheContract(whichistheessenceoftheContract)and 

donotcompletetheentireworkonthestipulateddue 

date,TheEmployershallbeentitledtorecoverfrom theContractorsand   theContractorshereby 

agreetobeboundtopay       totheEmployerasand         bywayof 

Compensationorliquidateddamages,anamountcalculatedattherate  

of1%(1percent)ofthecontract   valueper     week      orpart  there 

ofsubjecttomaximum10%(Tenpercent)ofthe           contractvaluefordelay 

beyondstipulateddateofcompletionas mentionedinthe Contract/WorkOrder and both the 

parties hereby confirm,record anddeclare  that    the   amount   of 

compensationorliquidateddamages      fixedasaboverepresentthegenuine,fairand 

reasonablepre-estimatethereofconsideringallthe    facts and circumstancesasthe lossand 

damagesthat wouldbe likelysufferedby The Employeron accountthereof.Itisfurtherhereby 

agreedand   confirmedthat  the  sumpayablebythe  Contractorsunder   this 

provisionshallbeconsideredas 

reasonablecompensationirrespectiveofwhetheractuallossordamagehasorhasnot 

beensustainedand               TheEmployerwouldnotbe 

requiredtorenderanyproofinsupportthereof.Liquidateddamages/compensationfordelayshall 

notberecoveredforthedelayswhicharenotattributedtotheContractorandEmployerhasauthorized 

extensionoftimeforsuchdelays. 

Itisfurtherspecificallydeclaredthat   

anyextensionoftimegrantedbyTheEmployershallnotamountto   abandonment, 

waiveragainstTheEmployerofitsclaimforcompensationorliquidateddamagesunder 

thisprovisionand the acceptanceofdeliveryofany itemofthe work by TheEmployerwillnot 

bedeemedtoconstituteanywaiverofTheEmployer'srightnorshallbedeemedtobeexecutedcom 

pletely onlywhen  fulland   finalmeasurementsdulycertifiedbyTheEmployerand 

theConsultantshave beenmadeand   tillthen   the   Contractorsshallnot   bedeemedto  be 

dischargedorabsolvedfromalltheir  obligationsintermsofthe Contractincludingspecificallythe 

provisionrelatingto   the   payment of reasonablecompensationanddamages 

asaforesaid.Itisspecificallyagreedand    declaredthat     intheevent 

oftheContractorsnotcompletingtheworkeven  afterthe stipulateddate,theaforesaidprovision 

shallnot bedeemedto preventor stopThe Employerfromexercisingany other rightsor remedies 

availabletoThe Employeragainstthe Contractorsincludingthe completionofthe   work 

throughany   otherContractororagency   orotherwisehowsoeverattheriskand   the accountof 
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ContractorsandTheEmployershallbeentitledtorecoverandtheContractorsshallbound 

topayallsuchlossesanddamages toTheEmployerrightsand 

remedieswhichareavailabletoTheEmployerunder 

clauseofworkscontractoftheGeneralConditionsoftheWorksContract. 

 

37. IDLE LABOUR: 

Whateverthe reasonsmay be, 

noclaimforidlelabour,additionalestablishmentcostofliveandlabourchargesoftoolsandplantswo 

uldbeentertainedunder anycircumstances. 

 

38. Supervisionofwork 

Inadditiontoadequatenumberoftechnicalsupervisorystaff,theContractorsshallkeep 

constantlyattheworksiteacompetentEngineerorsuchother 

competentpersonasmayberequiredtosetthework.Anydirectionorexplanationgivenbythe 

Employer'sorthe Consultant'sauthorizedrepresentativeto 

suchpersoninwritingshallbeheldtohavebeengiventotheContractors. 

 

39. DismissalOfWorkmen 

ThecontractorshallatinstructionofArchitectimmediatelydismissfromtheworksanypersonwhointh 

eopinionofArchitect /SHCILbeunsuitableorincompetent. 

 

40. InspectionofWorkandaccesstothesame: 

Siteengineersdeputedbythe  consultantshallsupervisethe   work   constantlyand 

inspectionwillbemadeperiodicallyduringthe progress  ofthe  work  bythe 

representative/representativesofTheEmployeras wellasbythe senior representativeofthe 

Consultantsand  allmaterialsand  workmanship  mustbe  of acceptablequality  and efficiency 

to   the  saidrepresentatives.The decisionoftheConsultantsinthisrespectwillhoweverbe 

finaland bindingonthe Contractors.Ifthe  progressofanyparticularportionofthe  work 

isunsatisfactory,TheEmployershallnotwithstandingthe  factthat   thegeneralprogressofthe 

workissatisfactory,  beentitledtotake   actionaftergivingthe   Contractors 

15daysnoticeinwritingand               theContractorswillhave 

noclaimforcompensationforanylosssustainedbythem    owingtosuchaction.Allworksunder 

orexecutedinpursuanceofthiscontractshallatalltimesbeopentothe 

inspectionandsupervisionofthe  Employerand   theirauthorizedrepresentativesand 

agentsaswellastheConsultantsortheirrepresentatives.The     contractoristo    provideat 

alltimesmeansof 

access,laddersandnecessaryattendantsforinspectionofmeasurementofworksbyconsultant       

s. 

 

41.  (a)Itisspecificallyand distinctlyunderstoodand agreedtobetween TheEmployerand 

Contractorsthatthe Contractorsshallhave no right,titleor interestinthe sitemadeavailableby 

TheEmployerfor executionofthe worksor inthe buildingstructuresor worksexecuted on 

thesaidsiteby   theContractors    or  inthe   goods,articles,materials,etc., broughton the 

saidsite(unlessthe samespecificallybelongsto theContractors)and theContractors 

shallnothaveordeemedtohave  anylien 

whatsoeverchargeforunpaidbillsnorwillbeentitledtoassumeorretainpossessionorcontrolofthe 

site orstructuresand TheEmployershallhave anabsoluteandunfetteredrighttotake 

fullpossessionofthesiteand  toremove the Contractors,theirservants,agents and 

materialsbelongingtothe Contractorsandlyingonthesite 
 

(b)TheContractorsshallbe allowedtoenter upon thesiteforexecutionoftheworksonlyasalicensee 

and shallnot have anyclaim,right,titleorinterestinthe siteorthe structureserectedthereonand 

TheEmployershallbeentitledforsuchlicenseatanytimewithoutassigninganyreason.  
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42. Measurementofwork 

Assoonastheitemofworkiscompleted,noticethereofshouldbegivenforthwithbytheContractorsto 

the Consultants.Arepresentativeofthe Consultants/SiteEngineerrepresentativewillthen 

measure       the work  completedand  record the 

measurementsinmeasurementbooks(MB)suppliedby theEmployerwhichwillconstitutethe 

basisforpaymentofsuchworks  by      The      Employerto   theContractor.The 

Contractorshallsigneachand every Measurementsheetand Certificateintoken of acceptance 

thereof.Employer’srepresentatives/         Engineershallhave rightto check / 

verifythemeasurementsjointlyrecordedbythe contractorand consultant’srepresentative.The 

contractorshall submitthe billsinduplicateon the proformaapprovedby the consultant/ 

Employeralongwithall supportingpapersto  consultantforcertification.Mode ofmeasurementto 

be decidedsolelyby consultant. 

 

43. ProvisionalPayment 

Nopaymentshallbemadeforanyitemofworkstillthewholeoftheitemshallhave beencompletedand 

certifiedbythe consultant.The Employermay howeverat theiroptionand onrecommendationof 

consultantpaytotheContractorsprovisionalamount(partrate)proportionatetothepartofthework 

asapprovedand passedbyConsultants.Thecertificateofsuchapprovaland passingofthe part 

sumssopayableshallbefinalandconclusiveagainsttheContractors. 

 

44. Finalpayment 

ThefinalmeasurementCertificate/BillshallbepreparedbytheConsultantsandContractorswithinthr 

ee monthsfromthe dateofcompletionofthe  worksubjectto the 

claimofTheEmployeragainsttheContractors 

forcompensationorliquidateddamagesorotherwiseasprovidedinthesaidContract,   

agreementand  the  GeneralConditionsofContract.(50%ofthe 

totalsecuritydeposit(includinginitial securitydeposit)shallberefundedtothecontractor 

onissueofcompletioncertificate. 

 

45. BillstobeintheEmployer'sprescribedform 

The Measurement Certificate/Billshallbe prepared jointlyby the 

Consultants'representativeand   Contractorsandshall 

besubmittedinduplicatealongwithallthesupportingdocumentstotheconsultants       

forcertification. 

 

46. Liabilityforpaymentoftaxes,dutiesetc. 

TheContractorsshallbeboundand 

liabletopayalllocaltaxes,ceases,exciseandcustomsduties,GST,incometax or anytaxes 

toGovt./other public  authorities.UndernocircumstancesshallTheEmployer 

beliabletopayanysuchtaxes,ceases,dutiesetc.  ontheworkorder oranypartorcomponent 

thereoforanymaterialsorstoresboughtbytheContractorsorsuppliedbyTheEmployerorotherwis 

ehowsoevertotheend  and  intentthat allsuchliabilitiesshallbeborne 

anddischargedsolelybytheContractorswhoshall      keep 

indemnifiedTheEmployeragainstthesame. 

 

44. SettlementofdisputeandDifferences 

a) The Contractorshalltryto settleallmatterspertainingto thiscontractfirstwiththe 

Consultant.Thedecisionofthe  Consultantmay  be  inthe formofa 

certificate,instructionorotherwise.Thedecision, 

opinion,direction,certificateforpaymentwithrespecttoallorany      ofthe 

acceptedmatters(whichareindicatedhereinafter),ofthe Consultantshallbe finaland 

conclusiveandbindingonthe Contractorand shallbewithoutappeal. 



 
SIGNATURE OF CONTRACTOR 

 
 

31/37 
 

 

 

b) All other disputesand differencesofany  kindwhatsoeverbetweenthe  Contractorand 

theConsultant arisingout oforinconnectionwiththe contractorcarryingout the 

works(whetherduringprogressof work or withindefectsliabilityperiodand whether beforeor 

within365days ofdetermination/abandonment/breachofthe  contract)shallthen  be 

referredbythe Contractortothe Employergiving interaliafulldetailsofmatterunder disputeand 

thereasonsthereof.TheEmployershallwithinaperiodof 

60 daysfromthe  receiptofsuchreferencefrom     the 

Contractor,givehisdecisioninwriting.IftheContractorisdissatisfiedwiththe  decisionofthe 

Employer,or if the Employerdoesnotconvey his decisionwithin60days,hecan referthematter 

forarbitrationbyservingawrittennoticeontheEmployer,        

throughtheEngineerwithinaperiodof28days        

ofsuchdecision.Thenoticeshallspecifythematterswith  fulldetailsand amountwhichare 

indisputeand   referredforarbitration.However ifthe  Contractordoesnot  make 

anydemandforarbitrationinrespectofanyclaimswithin60 daysofreceivingthe intimation fromthe 

Employerthat  the  finalbillisready forpayment,the claimifanyreceivedafter60  daysperiod 

shallbeabsolutelybarredfromreference tothearbitration. 

 
45. Arbitration 

Thedisputesand differencesbetweenthe Contractorand 

theEmployerarisingoutofthiscontractshall  be 

referredtoasolearbitrator.Thesolearbitratorshallbe selectedbytheContractorfromapanelof3 

arbitratorssuggestedby the Employer.The arbitrationproceedingsshallstrictlybeaccordingto 

theArbitrationand ConciliationsAct- 

1996oranystatutorymodificationthereof.Theplaceofarbitrationshall beatMumbai.  

Thearbitratorshallhave  powertoopenup,reviewand 

reviseanycertificate,opinion,decision,requisition ornoticeand any 

matterrequiredinhisopinion,saveinregardtoexceptedmattersreferredtointheClauseno.46andt 

odetermineallmattersindisputewhichshall besubmittedforarbitration. 

Thearbitratorshallmake hisaward  within1year(orsuchfurtherexpected 

timeasmaybedecidedbyhim 

withtheconsentoftheparties)fromthedateofenteringonthereference.Incase,duringthearbitratio    

n proceedingsthepartiesmutuallysettle/ compromiseor compoundtheirdisputeor 

difference,thereferencetoarbitrationand 

theappointmentoftheArbitratorshalldeemedtohavebeenrevokedand 

thearbitrationproceedingsshallstandwithdrawnorterminated,witheffectfromthedateonwhichthe 

parties fileajointmemorandumofsettlementthereof,withtheArbitrator. 

ThissubmissionshallbedeemedtobeasubmissiontoarbitrationwithinthemeaningoftheArbitratio 

n&Conciliation’sAct–1996 oranystatutorymodificationthereof. 

 

ItisagreedthattheContractorshallnotdelaythecarryingoutoftheworksbyreasonofanysuchmatter, 

questionordisputebeingreferredtoarbitration,but shallproceedwiththe workswithalldue 

diligence    

andshall,untilthedecisionoftheArbitratorisgiven,abidebythedecisionoftheConsultantand 

noawardofthe Arbitratorshallrelievethe Contractor  ofhisobligationstoadherestrictlyto the 

Consultant  instructionswithregardtotheactualcarryingoutoftheworks.TheEmployerand 

theContractorhereby     alsoagreethatarbitrationunder 

thisClauseshallbeaconditionprecedenttoanyrightofactionunder thecontract. 

 
47. ProgrammeofWork: 

TheContractoronstartingthe workshallfinishtothe Architectaprogrammeforcarryingout 

theworkstageinthe stipulatedtime.Agraph  or charton individualwork shallbe 

maintainedshowingtheprogrammeeachweek 

atsitepreparesinconsultationwiththeArchitect.Acceptanceofabiddertenderdoesnot 

necessarilyimplyacceptanceof  the schedulesubmittedtoEmployermodificationsto 

theschedulesubmittedatnoextracosttoEmployer. 
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48. Exceptedmatters 
FollowingmattersreferredinGeneralConditions(GCC)and 
specialconditionsofcontract 

(SCC)shallbeconsideredasexceptedmatters.GCC– 

Clauseno4(Completionofwork) 

Clauseno5(Extensionoftime) 

Clauseno11(Defectiveworkandmaterial.) 

Clauseno13&14(Measurementofwork) 

Clauseno16(Assignment) 

Clauseno36(CompensationforDelay) 

SCC- Scopeofwork 

Clauseno9(Testingofworkandmaterial) 

Clauseno11and 

12(Measurementanddimensions) 

Clauseno26(Mockup) 

 

49. Extraitems 
Thecontractorisrequiredtoexecutethe     tenderitemsonlyatsiteasperthe 

requirementsofEmployer.Non-tenderitemsi.e.extra  itemsshallnot be executedunder 

anycircumstancesbeforetakingapproval 

fromEmployer/consultants.Incaseitisrequiredtoexecutesuchitemsonsites,contractorshallinti 

mate 

thesametotheconsultant&Employer&willhavetoproducetheexpectedquantityofthatparticularite 

m aftertakingsitemeasurements&the    lowestpossibleratesupportedwithrate 

analysisalongwith necessarysupportinginvoices,quotationsdulycertifiedby Consultants.The 

contractorsOH &profit shallbe15%,+Workcontracttax@4%offinalratetobeadded.TheProject-in- 

chargefromEmployers end shallreserve therightofchecking,correcting &certifying the rate 

jointly  with  Consultantsrepresentative&permissionof 

executingsuchitemsshallbegivenafterentiresatisfactionofrateanalysisproducedby contractor. 

Asfaraspossible,the  ratesforextra   itemsshallbe  derivedfromthe 

ratesquotedbythecontractorforothersimilariteminthetender. 
 

50. DeviatedItems 
Contractorshallnotexecuteany deviateditemwithoutthe 

writtenpermissionfromtheconsultant/Employer.Theratesforsuchdeviateditemsshall 

bederivedfromthetenderitems. 

 
51 FailurebyContractor toComplywithConsultant’sInstruction. 

IfthecontractorafterreceiptofnoticefromtheArchitectrequiringcompliance,with  such 

furtherdrawingsand       /orinstructions,fails,withinsevendaystocomplywiththe same,the 

Architectmayemployotherpersonstoexecuteanysuchworkwhatsoeverasmaybenecessarytogi 

veeffectthereto   and 

allcostsincurredinconnectiontherewithshallberecoverablefromthecontractorbytheemployeron 

acertificate bytheArchitecttobedeductedbyhimfromanymoney dueasto duetothecontractor.  

 

SPECIALCONDITIONSOFCONTRACT 
 

ScopeofWork 

 
Thescopeofthe workistoexecutethe 

Interiororientedcivilworkssuchasflooring,jamblining,punning,Falseceilingworks,Carpentry 

workssuchaspartitions,paneling,storages,tables,FalseCeilings,Loose 
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furnituressuchaschairs,softfurnituresuchasverticalblinds,carpets,HVACworks,providingforlightp 

oints 

/lights,conduits/raceways,cabling,electricalfittings,CCTV.FireDetection/Fire- 

fighting/AVsystemsetc. forSHCIL 

 

Asdetailedinthedrawing,specificationsandbillofQuantities. 

 
1. TimeLimit 

Theentireworkshall becompletedwithin6Weeks fromdateofcommencement. 

 
2. 
TermsofPayment 

Thefollowingtermsofpaymentshallapply: 

 
a. "OnAccount" 

billswillbepaidascertifiedbyConsultants/Employer,takingintoconsiderationworkinprogress 

. 

b. Anyworkdone 

atfactorywillnotbecountedintherunningaccountbillsuntilthematerialisbroughttothesiteofwork 

. 

c. 

Minimumvalueofrunningbillsshallbe4Lakhs.Anybilloflesseramountshallnotbeprocessedor 

rejectedasperProject-in-charge'sdescription. 

d. Retentionmoney @10%shallbe retainedfromeveryrunningbillsubjecttoamaximumof10% of 

contractvalueincludingISD.and the50% oftotalSDshallbereleasedoncompletionofworkand 

balance50%       shallbereleasedaftercompletionofdefectsliabilityperiodof24monthsand 

onissue ofFinalCompletionCertificate. 

e. 

TheContractorshallnormallybepaid2billsinamonth.IfintheopinionofConsultanttheprogress 

ofworkwarrant asecondpaymentinamonth,thesameshall bearrangedbytheEmployer.  

f. Running/Interimbillswillbe paidafternecessarydeductionswithin10workingdaysfromdateof 

submissionofcompletebillalongwithallsupportingdocumentsand on 

certificationofbillbytheConsultantasunder:- 

g. Part/onaaccountpaymentof75%amountcanbemadewithin510workingdays fromthedateof 

submissionofcompletebill. 

h. 

Balance25%paymentwithin15workingdaysfromofsubmissionofcompletebillbytheContrac 

tortotheConsultantand afterdetailedcheckingbytheConsultantand Employer’sEngineer. 

 
Nopaymentshallbemadeto   the   Contractorunlessthe 

contractagreementisexecutedandall insurancepoliciesasstipulatedinthetenderaretaken 

andsubmittedtotheEmployer. 
 

3. Righttodistributework 

The Consultants/Employerreserveallrightsto divide,distributethe tenderitemsto more 

thanone agency,deleteanyitemoroperateitemsquotedasrateonly. 

 

The manufacturingofchairsshallbe carriedout at the Contractorsfactory/premisesand 

theratesquotedshouldbeinclusiveoffreedeliverytothesite. 

 

4. IdentityCards 

TheContractorshallbegivenapprovedidentitycardstoallhisworkers,whichwillhavetobeproduce 

dbytheContractors’workmenasand when 

demandedbytheConsultants/Employer'srepresentatives orSecuritymen. 
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5. ElectricSupply&water supply 

The contractorshallmake hisown arrangementforpower and water froma 
singlepointgivenbyEmployer 

 
6. Testingofworks and materialsand preparationofsamples 

TheContractorshall,asrequiredbythe 

Consultants,arrangetotestmaterialsand/orportionsoftheworksathisowncostinorder  

toprovetheirsoundnessand efficiency.Ifafteranysuchtest,theworkorportionsofthe worksare 

found,inthe opinionofthe Consultantsto be defectiveor unsound,theContractorshallpulldown 

and re-erectthe sameathisown cost.Samplesofeachclassofmaterials and 

workmanshipshallbe submittedbythe Contractorforthe approvalofthe Consultants/Employer 

beforeprocurementandexecution. 

 
7. Notice 

TheContractorshallcomplywithallactsand regulationsforthe 

successfulcompletionoftheContractworksandshallpaynecessaryattentiontoallnoticesand 

payallfees/charges. 

 
8. Measurementtoberecordedbeforeworkiscovered up 

TheContractorshalltake 

jointmeasurementswiththeConsultants’representativebeforecoveringuporotherwiseplacing 

beyondthereachofmeasurementanyitemofwork.ShouldtheContractorneglecttodo so,the 

sameshallbe uncoveredat Contractor'sexpenseor indefaultthereof,no 

paymentorallowanceshallbemadeforsuchworkorthematerialswithwhichthesamewasexecut  

ed. 

 

9. Dimensions 

Figureddimensionsaretobefollowedinallcases.Largescaledetailstake 

precedenceoversmallscaledrawings. 

Ingeneral,thedrawingsshallindicatethedimensions,positionsand 

typeofconstruction;thespecificationsshallindicatethe qualitiesand methods,and the 

billofquantitiesshallindicatethequantumand rateforeachitemofwork. 

 

10.  Anywork indicatedinthe drawings and not mentionedinthe specificationsor vice- 

versa,shallbefurnishedas thoughfullyset forthinboth. Any 

ambiguity,conflictofinterpretation,errors 

orinconsistenciesdiscoveredinthedrawings/documentsshallbepromptlybroughttotheattentio 

noftheEmployerand 

theConsultants.Generally,theprovisionsgivingmorerigorousinterpretationshallprevail,   but 

inthe event ofdisagreementbetweentheContractorsand the supervisor,decisionofProject-in- 

chargeshallbe final.Incaseofanydiscrepancy,the Contractoristo askforan explanationbefore 

proceedingwiththework. 
 

11. Actionwhere thereisnospecification 

Incaseofanyclassofworkoverwhichthere 

isnospecificationmentioned,thesameshallbecarriedoutinaccordancewiththe 

latestIndianStandardSpecificationssubjecttothe approvalofthe Consultants andEmployer.  

 

12. Clearingthesiteofworks 

TheContractorshallclearthesiteofworksaspertheinstructionsoftheConsultants.Thesiteofwork 

sshallbeclearedofallmen, materials,sheds etc., 

belongingtotheContractor.Thesiteshallbedelivered back totheEmployerinacleanand neat 

conditionasrequiredbytheConsultantswithinaperiodofoneweek afterthejobiscompleted. 

Incase offailurebytheContractor,theEmployerwillhave 

therighttogetthesiteclearedattheriskandcostoftheContractor 
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13. OccupationofpartiallycompletedportionbytheEmployer 

TheEmployershallbeentitledtoand willbeatlibertytooccupyeven thepartiallycompletedportionof 

the workbythemselvesorthroughtheiragentsand  servantsifthey 

sodesire.Necessaryextensionoftimeforcompletingtheworkshall,however,begrantedtotheCo 

ntractorbutheshallhave noclaimfor anycompensationwhatsoeverdue tothe delay,ifany, 

involvedincompletingthe workonaccountof partialoccupation. 

 
14. TypographicalorClericalErrors 

The 

Consultantsclarificationsregardingpartiallyomittedparticularsortypographicalorclericalerrorss 

hallbefinalandbindingontheContractor. 

 
15. Information tobefurnishedtoEmployeroncompletionofwork 

The Contractor,on completionofwork  shallfurnishina 

tabulatedform,allpertinentandnecessary  informationregardingthe 

material,hardware,metalwork,  glassetc.,  usedintheitemsofwork.   Theinformationalsoto 

containthe  namesofsuchagencies  who  arespecialized  for  certain  items  likemelamine 

polishing, exclusive hardwareetc. This tabulatedinformationisto helpthe Employerin 

maintainingtheirofficeafterdefectsliabilityperiodisover. 

 
16. PerformanceGuaranteeforallbought outitems 

Contractorshallsubmitwrittenperformanceguaranteeforallboughtoutitemsfromhimaswellasfr 

om manufacturer. 

 
17. LanguageofTender 

"English"is   theofficiallanguageofTender. 
 

18. ReportingofAccidentstoLabour: 

TheContractorshallbe responsibleforthe safetyofpersonsemployedbyhimonthe 

worksandshall report theaccidentstotheEmployer. 

 
19. Documentstobecomplementary 

AllSectionsofContractDocumentsand workingdrawingsshallbe 

complementarytoeachother.In 

caseofambiguities,discrepanciesorcontradictionsbetweenanytwosections,Employer/Cons 

ultants'  decisionshall befinalandbindingontheContractor forinterpretationofsame. 

 
20. ContractorsSuperintendence 

TheContractor  shallappointtechnicallyqualifiedand 

experiencedpersonstosupervisetheworkatsite. The Contractorshallobtainthe 

approvalfromEmployer/Consultantsabout competenceofsuchpersons. 

 
21. InspectionbyContractor 

TheContractorshallinspectalltheworksand 

satisfyhimselfbeforesameisofferedforinspectiontotheEmployer/Consultants.  

22. RemovalofDebris 

Contractorshallarrangetodisposeoffdebris,wood  shavingand  anyother 

wasteproductcreatedwhilecarryingoutthework,outsideEmployer's 

premises.TheContractorshalltake  duecare whiledisposingofsuchwaste materialsand 

ensurethat anyrules/regulationslaiddown byMunicipal/Employeroranyother statutoryBody are 

not violated.The Contractorshallbe  responsibleandanswerableto 
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anycomplaintarisingoutofimproperdisposalofwastage.Quotedrateshallincludethecostofsam 

eand noextrapaymentshallbemadetowardsthisaccount. 

 
23. Mock-up 

The Contractorshallpreparea mock-up ofeachitem,if 

required,strictlyinaccordancewiththespecificationsfreeofcost,forapprovalofConsultantsand 

Employer.The workon theseitemsshall proceed furtheronlyaftertheapprovalofthemock-up. 

 

Ratesquotedbythe Contractorforthe worksto be carriedout shallbe validforallfloorsincluding 

basement. 

The Contractorshallsubmitoriginalcopiesofinvoices,order formsforany 

materialspurchasedfor projectwork,toEmployer/Consultants. 

 

TheContractorshallcalculaterealisticquantitiesafterreceiptofdrawingsand 

aftersubmittingfirstinterim billbutbeforesubmittingthesecondinterimbill 

toEmployer/Consultants. 

 

24. Works atNight 

SincetheContractorisalsorequiredto work at nightinorder to completethe work withinthetime 

schedule,theContractorshallprovideand maintainathisowncost 

sufficientlightstoenabletheworktoproceed satisfactorilywithoutdanger. 

 

Theratesquotedbythetendererinthescheduleofquantitieswillbedeemedtobeforthefinishedwork 

andshallincludeallchargesfor: 

 

a. Materials,Labour, 
maintenance,fixing,arranging,cleaning,makinggood,haulingetc. 

b. Plant,doublescaffolding,framework, Englishladders,ropes,nails,spikes,tools,materials 

and workmen,protectionfromweather,temporarysupports,platform 

andthemaintenanceof thesame. 

c. Coveringforthewallingand 

otherworksduringinclementweatherorstrikesorwheneverdirected, asnecessary. 

d. 

Alltemporarycanvas,lights,tarpaulin,barricade,watershootsetc 

. e. Allmeasuresrequiredtobetaken 

forprotectionofexistingworks. 

f. All such temporaryweather-proofsheds at such  placesand  ina  manner  approved 
bythe 

Consultantsforthestorage 

andprotectionofmaterialsagainsttheeffectsofsunandrain. g. Alltestingofmaterials. 

h. NotoolsandplantsshallbeissuedbytheEmployerunder 

theContract.i.Allpresentand futuretaxes,levies,duties,feesetc. 

 
25. Ratestovalidforadditionalscopeofwork 

Rates  quoted bythetenderershallbevalidforaperiodof180days 

fromthedateofawardingthetenderortillcompletionofworkwhicheverislater.IfEmployerdecidesto 

placeworkorder   foradditionalscopeofworkinthe samepremisesortoamendthe 

originalworkorder foradditionalscopeofwork  inthesamepremises,the contractorshallbe 

boundto acceptthe sameatratescontainedinthe original tender;providedsuchworkorder 

oramendmentisissuedpriortocompletionoftheworkcontainedin 

theoriginaltender.However,anydecisioninthisregardshallbetaken bytheEmployeronly. 
 

26.  

Dimensionswrittenondrawingsaretobefollowed.Noscalingofanydrawingsshallbecarriedoutatsi 

te byworkmen/laborduringexecutionofwork. Theclarifications,ifany, 

requiredfortheexecutionofanyitemshallbetimelygivenbytheEmployer/consultantsinweeklyco- 

ordinationsitemeetings. 



 
SIGNATURE OF CONTRACTOR 

 
 

37/37 
 

 

 

27. Therunningbillswheneversubmittedtothe 

consultantforcertificationprocessshouldaccompanytherunningmeasurement 

sheetscontainingthoseitemswhichare 

billedinthatparticularrunningbill.Themeasurementsheetsproducedbythecontractorshouldbej 

ointlycheckedfully/partlyasdesiredbytheEmployer/consultants. 
 

28. Nodisturbancesshouldbe 

observed/noticedinmeasuredquantitieswritteninmeasurementsheets&billedquantityforwhic 

hthe measuredquantitytakesprecedenceonbilledquantity&thebillshallbecorrected 

&certifiedaccordingly. 
 

9.  Noescalationisallowed/permittedinquotedratesinthe tenderwhichshouldbe 

validatleastfor180daysfromthe dateofawardingthe jobto the successfulcontractor,or 

tillthecompletiondate,whicheverislater. 
 

30.  Weeklysiteco-ordinationmeetingsshallbe     conductedforthe contractorsworkingon 

site&properintimationshouldbegiventotheEmployer/consultantsinordertomonitortheprojectmo 

reefficientway.The relativedecisionforthe executionoftender  itemsshallbe giveninthese 

meetingsbyEmployer/consultantsbyproducingworkingdrawings/hand- 

madesketchesifany.Contractor’s,senior 

representatives/partner/directorshallattendthesemeetings. 
 

 
31. Workingonholidays 

Thecontractorisrequiredtotake 

permissionfromlocalauthoritiesofEmployer/consultantsforworking 

ofextrahoursatnight&onpublicholidaysbyensuringnoinconveniencetoinhabitantsofthepremise 

s&other 

officesaswellasneighbours.Fortimelycompletionofproject,contractorisrequiredtoproducemo 

relabors&regularmaterialsupplyasrequiredonsiteasdirectedbyconsultants. 

 
32.  Thecontractorshallshifttheexistingfurnituretoother 

destinationasdirectedbyEmployer/consultantsifany,forwhichinventoryforfurnitureshallbemad 

e&submittedtoEmployerforfurtherrecordforwhich 

noclaimsshallbeentertainedbyEmployer/consultants.Anyloosefurniture'ssuchaschairs,tabl 

es,etc. tobehanded overtotheEmployer. 
 

33. Thecontractorshallsubmittestreport 

fromthemanufacturersofvariousmaterialsusedintheworkasinstructedbytheconsultant/Empl 

oyer. 
 

4. The entirework orpart work may be inspectedbyCTE’sorganization,CVC,New Delhi.Any tests 

suggestedbythem shallbe carriedout bythe contractorathisown cost.Anyrecovery 

/deduction suggestedbyCTEshallberecoveredfromthecontractor.  
 

35. 

Astheentireworkistobecompletedinthescheduletime,theEmployermaypermitthecontractorto 

make theloosefurnitureinhisfactory/workshopand supply 

tothesiteafterconsultantsinspection. 

 
 

36.  Ifthe contractorfailstocompletethe worksasper aboveschedulethe Employerwillhave 

arighttolevypenaltyattherategivenappendixtoformatender. 
 

37.  All drawingsshallremainpropertyofEmployer.The drawingsare to be usedonlyfortheproject 

concerned. 
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